

SE-260

AMENDMENT NO.: 4**AMENDMENT TO PROFESSIONAL SERVICES CONTRACT**AGENCY: South Carolina Department of Administration - SC Disaster Recovery OfficePROJECT NAME: Comprehensive Watershed StudyPROJECT NUMBER: ADMIN D50-N046-MJ (Ref: COMMERCE P32-N017-MJ)NAME OF FIRM: AECOM Technical Services, Inc.CONTRACT DATE: May 31, 2019

This Contract is changed as follows: (Insert description of change in space provided below)  
 Additional Scope of Services.

**ADJUSTMENTS IN THE CONTRACT SUM:****1. BASIC & SUPPLEMENTAL SERVICES FEE:**

Contract Fee Prior to This Amendment

\$821,500.00

Change in Fee Per This Amendment

**Total Revised Basic Services Fee:**

\$ 821,500.00

**2. ADDITIONAL SERVICES FEE:** Contract Fee Prior to This Amendment

\$0.00

Change in Fee Per This Amendment

\$201,000.00

**Total Revised Additional Services Fee:**

\$ 201,000.00

**3. REIMBURSABLE EXPENSES:** Contract Amount Prior to This Amendment

0.00

Change in Amount Per This Amendment

0.00

**Total Revised Reimbursable Expenses:**

\$ 0.00

**4. TOTAL CONTRACT AMOUNT:** Total Contract Prior to This Amendment

\$821,500.00

Change in Amount Per This Amendment

\$201,000.00

**Total Revised Contract Amount:**

\$ 1,022,500.00

**A/E ACCEPTANCE:**

BY: \_\_\_\_\_

(Signature of A/E Representative)

Date: \_\_\_\_\_

Print Name of A/E Representative: Joe Chapman, PE, CFM**AGENCY ACCEPTANCE AND CERTIFICATION:**

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

BY: \_\_\_\_\_

(Signature of Agency Representative)

Date: August 28, 2020Print Name of Agency Representative: Ben DuncanChange is within Agency Architect/Engineer Contract Amendment Certification of: \$ N/AYes ☐ No ☐

APPROVED BY: \_\_\_\_\_

(OSE Project Manager)

DATE: \_\_\_\_\_

**SUBMIT THE FOLLOWING TO OSE**

1. SE-260, fully completed and signed by the A/E and Agency;
2. Supporting cost and schedule data that justifies the changes shown.
3. If amendment exceeds Agency Architect/Engineer Contract Amendment Certification, OSE must approve the SE-260 before Agency can authorize work.

August 27, 2020  
ADMIN PROJECT NUMBER  
D50-N046-MJ

South Carolina Department of Administration  
South Carolina Disaster Recovery Office  
Mr. Paul Flondarina, Mitigation Director  
632 Rosewood Drive  
Columbia, SC 29201

**Reference:** Disaster Recovery Office – Comprehensive Watershed Study (Pee Dee and Santee Watershed Areas) ADMIN Project Number D50-N046-MJ – Additional Scope of Services Cost Proposal

Dear Mr. Flondarina:

Based on phone conversations and email conversations with SCDRO and AECOM dated August 4, 2020, August 14, 2020 and August 26, 2020, AECOM is pleased to submit this cost proposal to provide professional engineering services for the above referenced project's additional scope of services. The additional scope of services identified during the above referenced phone and email conversations is outlined in the table below. Our costs below reflect a firm fixed price per deliverable and are inclusive of labor, travel and ODC's to complete the tasks outlined in the additional scope of work. We have identified assumptions used to prepare our estimate for each phase of the project below as well. If your agency has questions concerning these assumptions or level of effort, we would be happy to discuss changes that may be required.

Additional Evidence of Benefits	Evidence of Benefit to LMI community (modeling) for 30 additional infrastructure project ideas at a unit cost of \$2,600 per project idea.	\$ 78,000.00
Additional Cost Benefit Analysis	Cost-Benefit Analysis for 30 additional infrastructure project ideas at a unit cost of \$4,100 per project idea.	\$123,000.00

The completion date of the referenced project including the additional scope of services has been revised to December 31, 2020.

AECOM appreciates this opportunity to submit our proposal to you and hope that you find it satisfactory. If you have any questions or require additional information, please contact me at the number provided below.

Kind regards,

*Joseph B Chapman*

Joe Chapman, PE, CFM  
Vice President  
**AECOM Technical Services, Inc.**  
T 704.564.0840

Acceptance for the **South Carolina Department of  
Administration:**

I hereby authorize AECOM Technical Services, Inc.  
to proceed with the work described above.

Signature: \_\_\_\_\_



Ben Duncan  
Program Director  
**South Carolina Disaster Recovery Office**

Date: AUG 28 2020