

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: Town of Nichols Nature-Based Stormwater Park Project

PROJECT NUMBER: D30-N030-PG

CONTRACTOR: Digging Deep Construction LLC

This Contract is changed as follows: *(Insert description of change in space provided below.)*

S. Nichols St adjustment of the sanitary sewer house connection to parcel 15 & adjustment and/or capping of water service to vacant lot Removal of buried septic tank & concrete foundation material

ADJUSTMENTS IN THE CONTRACT SUM:

| | | |
|--|-------------|----------------|
| 1. Original Contract Sum: | | \$2,399,103.00 |
| 2. Change in Contract Sum by previously approved Change Orders: | \$0.00 | |
| 3. Contract Sum prior to this Change Order: | | \$2,399,103.00 |
| 4. Amount of this Change Order: | \$20,800.00 | |
| 5. New Contract Sum, including this Change Order: | | \$2,419,903.00 |

ADJUSTMENTS IN THE CONTRACT TIME:

| | | |
|--|---|------------|
| 1. Initial Substantial Completion Date: | | 07/21/2026 |
| 2. Sum of previously approved increases and decreases in Days: | 0 | Days |
| 3. Change in Days for this Change Order: | 0 | Days |
| 4. Total Number of Days added to this Contract including this Change Order: | 0 | Days |
| 5. New Substantial Completion Date: | | 07/21/2026 |

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 Yes No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 10/13/2025

APPROVED BY:  **DATE:** 10/15/2025

(OSE PROJECT MANAGER)