

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: Town of Nichols Nature-Based Stormwater Park Project

PROJECT NUMBER: D30-N030-PG

CONTRACTOR: Digging Deep Construction LLC

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Changes to irrigation system, pathways, planting plan, riprap, river rock, weirs, and sewer line relocation

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$2,399,103.00
2. Change in Contract Sum by previously approved Change Orders:	\$35,800.00	
3. Contract Sum prior to this Change Order:		\$2,434,903.00
4. Amount of this Change Order:	\$119,780.00	
5. New Contract Sum, including this Change Order:		\$2,554,683.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		07/21/2026
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	0	Days
5. New Substantial Completion Date:		07/21/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 Yes No

BY: Pamela Kendrick **TITLE:** Enviro & Infra Program Manager **DATE:** 12/23/2025

APPROVED BY: 

DATE: 12/23/2025

(OSE PROJECT MANAGER)