

AGENCY: SC Office of Resilience

PROJECT NAME: Georgetown County Mingo Pond Drainage Outfall

PROJECT NUMBER: D30-N019-MJ

CONTRACTOR: R H Moore Company, Inc

This Contract is changed as follows: (Insert description of change in space provided below.)

During construction it was discovered that the 6" and 8" irrigation lines on the west side of the project were not in the ground as shown on the drawing and the 6" line overlays the proposed footprint

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$3,128,000.00
2. Change in Contract Sum by previously approved Change Orders:	\$0.00	
3. Contract Sum prior to this Change Order:		\$3,128,000.00
4. Amount of this Change Order:	\$25,500.00	
5. New Contract Sum, including this Change Order:		\$3,153,500.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		06/27/2024
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	14	Days
4. Total Number of Days added to this Contract including this Change Order:	14	Days
5. New Substantial Completion Date:		07/11/2024

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis TITLE: Mitigation Director DATE: 05/14/2024

APPROVED BY:  DATE: 05/14/2024

(OSE PROJECT MANAGER)

SE-380, Page 2

CHANGE ORDER REQUEST NO.: 1**CHANGE ORDER REQUEST SUMMARY – DESIGN-BID-BUILD**AGENCY: SC Office of ResiliencePROJECT NAME: Georgetown County Mingo Pond Drainage OutfallPROJECT NUMBER: D30-N019-MJCONTRACTOR: R H Moore Company, IncThis Contract is requested to be changed as follows: *(Insert description of change in space provided below.)*


During construction it was discovered that the 6" and 8" irrigation lines on the west side of the project were not in the ground as shown on the drawing and the 6" line overlays the proposed footprint of the 48" RCP line to be installed. This line needs to be moved and replaced to make room for the proposed construction. This requires approx. 105 linear feet for the reroute. The added work for coordination with utility companies and GCWSD and rainfall calls for additional day consideration.

ADJUSTMENTS IN THE CONTRACT TIME: Requested Change in Days for this Change Order: 14 Days

		(1) Contractor	(2) Subcontractor	(3) TOTAL
Direct Costs (Provide back-up, including hourly rates, invoices, manhours, etc.)	1. Labor	\$25,500.00	\$0.00	
	2. Materials (including Sales Tax)	\$0.00	\$0.00	
	3. Rental Charges	\$0.00	0	
	4. Subtotal Direct Costs (sum lines 1 – 3)	\$25,500.00	\$ 0.00	\$25,500.00
Contractor Markup (per AIA A201, Section 7.1.5)	5. Contractor OH&P (not to exceed 17% of line 4, col 1)	\$0.00		
	6. Subcontractor's OH&P (not to exceed 17% of line 4, col 2)		\$0.00	
	7. Contractor markup on Subcontractor (not to exceed 10% of line 4, col 2)	\$0.00		
	8. Total Contractor Markup (sum lines 5 – 7)	\$ 0.00	\$ 0.00	\$ 0.00
Additional Bonding, Insurance and Permit Costs Associated with Change Order	9. Bonds	\$0.00	\$0.00	
	10. Insurance	\$0.00	\$0.00	
	11. Permits, Licenses or Fees	\$0.00	\$0.00	
	12. Subtotal (sum lines 9 – 11)	\$ 0.00	\$ 0.00	\$ 0.00
TOTAL	13. Change Order Cost (sum lines 4, 8, 12, col 3)			\$25,500.00

ADJUSTMENTS IN THE CONTRACT SUM: Amount of this Change Order Request: \$ \$25,500.00**CONTRACTOR ACCEPTANCE:**
 BY:  P.H. Moore Company, Inc Date: 4/30/24
 (Signature of Representative)

Print Name of Representative: _____

A/E RECOMMENDATION FOR ACCEPTANCE:
 BY:  Date: 5/7/24
 (Signature of Representative)
Print Name of Representative: Kara Fugate (Terracon)**AGENCY ACCEPTANCE:**
 BY:  Date: 10 May 2024
 (Signature of Representative)

Print Name of Representative: Eric G. Fosmire

2023 Edition

Instruction to Contractor: Attach documentation as needed to justify the requested change to the contract and submit to A/E or Agency.