

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: Georgetown County Mingo Pond Drainage OutfallPROJECT NUMBER: D30-N019-MJCONTRACTOR: R H Moore Company, Inc**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

The continuing settlement of Hwy 17 in N Bound lanes, RH Moore repaired 2 locations on June 17 & 18 at night. These areas were monitored prior to repair and were considered a road hazard to the public

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$3,128,000.00
2. Change in Contract Sum by previously approved Change Orders:	\$23,800.00	
3. Contract Sum prior to this Change Order:		\$3,151,800.00
4. Amount of this Change Order:	\$42,600.00	
5. New Contract Sum, including this Change Order:		\$3,194,400.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		06/27/2024
2. Sum of previously approved increases and decreases in Days:	20	Days
3. Change in Days for this Change Order:	4	Days
4. Total Number of Days added to this Contract including this Change Order:	24	Days
5. New Substantial Completion Date:		07/21/2024


AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis TITLE: Mitigation Director DATE: 07/10/2024

APPROVED BY:



DATE: 07/10/2024

(OSE PROJECT MANAGER)

SE-380, Page 2

CHANGE ORDER REQUEST NO.: 4

CHANGE ORDER REQUEST SUMMARY – DESIGN-BID-BUILDAGENCY: SC Office of ResiliencePROJECT NAME: Georgetown County Mingo Pond Drainage OutfallPROJECT NUMBER: D30-N019-MJCONTRACTOR: RH Moore Company, Inc


This Contract is requested to be changed as follows: (Insert description of change in space provided below.)

The continuing settlement of Highway 17 in northbound lanes, R H Moore repaired 2 locations on June 17 and June 18 at night. These areas were monitored prior to repair and were considered to be a road hazard to the public. The procedure included safety preparations, removal and replacement of subgrade and asphalt (both properly compacted).

ADJUSTMENTS IN THE CONTRACT TIME: Requested Change in Days for this Change Order: 4 Days

			(1) Contractor	(2) Subcontractor	(3) TOTAL
Direct Costs (Provide back-up, including hourly rates, invoices, manhours, etc.)	1.	Labor	\$21,300.00		
	2.	Materials (including Sales Tax)	\$21,300.00		
	3.	Rental Charges			
	4.	Subtotal Direct Costs (sum lines 1 – 3)	\$42,600.00	\$ 0.00	\$42,600.00
Contractor Markup (per AIA A201, Section 7.1.5)	5.	Contractor OH&P (not to exceed 17% of line 4, col 1)			
	6.	Subcontractor's OH&P (not to exceed 17% of line 4, col 2)			
	7.	Contractor markup on Subcontractor (not to exceed 10% of line 4, col 2)			
	8.	Total Contractor Markup (sum lines 5 – 7)	\$ 0.00	\$ 0.00	\$ 0.00
Additional Bonding, Insurance and Permit Costs Associated with Change Order	9.	Bonds			
	10.	Insurance			
	11.	Permits, Licenses or Fees			
	12.	Subtotal (sum lines 9 – 11)	\$ 0.00	\$ 0.00	\$ 0.00
TOTAL	13.	Change Order Cost (sum lines 4, 8, 12, col 3)			\$42,600.00

ADJUSTMENTS IN THE CONTRACT SUM: Amount of this Change Order Request: \$ \$42,600.00**CONTRACTOR ACCEPTANCE:**

BY:  Date: 7/2/24
 (Signature of Representative)
 Print Name of Representative: Eric Buckner P.H. Moore Company, Inc.

A/E RECOMMENDATION FOR ACCEPTANCE:

BY:  Date: 07/03/2024
 (Signature of Representative)
 Print Name of Representative: Kara Fugate

AGENCY ACCEPTANCE:

BY:  Date: 7/10/2024
 (Signature of Representative)
 Print Name of Representative: Eric G. Fosmire

Instruction to Contractor: Attach documentation as needed to justify the requested change to the contract and submit to A/E or Agency.