

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: Laurens County Stormwater Improvement Project - WattsvillePROJECT NUMBER: D30-N041-PG-ACONTRACTOR: HRH Engineering Services, LLC**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

Add curb and gutter system along the SW side of Swygert Streets as well as replacing the curb where Swygert and Gallon Street meet.

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$1,030,795.00
2. Change in Contract Sum by previously approved Change Orders:	\$257,036.23	
3. Contract Sum prior to this Change Order:		\$1,287,831.23
4. Amount of this Change Order:	\$435,626.68	
5. New Contract Sum, including this Change Order:		\$1,723,457.91

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		05/14/2026
2. Sum of previously approved increases and decreases in Days:	112	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	112	Days
5. New Substantial Completion Date:		09/03/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 08/06/2026

APPROVED BY:



(OSE PROJECT MANAGER)

DATE: 08/06/2026