

AMENDMENT TO PROFESSIONAL SERVICES CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: City of Rock Hill - Lige Green Street Flooding, Phase 1 and Phase 2

PROJECT NUMBER: D30-N044-PG

NAME OF FIRM: KCI Technologies, Inc.

This Contract is changed as follows: *(Insert description of change in space provided below.)*

An exhibit map for each of the 46 identified properties to highlight the parcel and the easement area on it, and list the owner(s) name, tax map ID number and the approximate square footage of easement needed. Submission of the easement exhibits package will be 20 days after Notice to Proceed (NTP)

ADJUSTMENTS IN THE CONTRACT SUM:

1. BASIC & SUPPLEMENTAL SERVICES FEE:

Contract Fees Prior to This Amendment		\$277,385.00
Change in Fees Per This Amendment	\$0.00	
Total Revised Basic & Supplemental Services Fee:		\$277,385.00

2. ADDITIONAL SERVICES FEE:

Contract Fee Prior to This Amendment		\$936,789.00
Change in Fee Per This Amendment	\$11,000.00	
Total Revised Additional Services Fee:		\$947,789.00

3. REIMBURSABLE EXPENSES:

Contract Fee Prior to This Amendment		\$0.00
Change in Amount Per This Amendment	\$0.00	
Total Revised Reimbursable Expenses:		\$0.00

4. TOTAL CONTRACT AMOUNT:

Total Contract Prior to This Amendment		\$1,214,174.00
Total Amendment Amount	\$11,000.00	
Total Revised Contract Amount:		\$1,225,174.00

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency A-E Contract Amendment Certification of: \$0.00 Yes No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 02/18/2025

APPROVED BY: 
(OSE PROJECT MANAGER)

DATE: 02/18/2025