

APPROVED BY: T. D. L. L. **DATE:** 11/13/2024
(OSE PROJECT MANAGER)

SE-380, Page 2

CHANGE ORDER REQUEST NO.: 1**CHANGE ORDER REQUEST SUMMARY – DESIGN-BID-BUILD**AGENCY: SC Office of ResiliencePROJECT NAME: Lake City Highway 52 Phase 2PROJECT NUMBER: D30-N006-PGCONTRACTOR: Digging Deep ConstructionThis Contract is requested to be changed as follows: *(Insert description of change in space provided below.)*

This change order covers the cost of the extra materials and the labor required for installations. During the review of shop drawings, adjustments were made to the pipe layout to help improve constructability. Those changes involve adding 168' of RCP, 3 junction boxes, and a 60" head wall. Please refer to the attached plan revisions and material quote for further details.

ADJUSTMENTS IN THE CONTRACT TIME: Requested Change in Days for this Change Order: 0 Days

		(1) Contractor	(2) Subcontractor	(3) TOTAL
Direct Costs (Provide back-up, including hourly rates, invoices, manhours, etc.)	1. Labor	\$6,000.00		
	2. Materials (including Sales Tax)	\$54,232.20		
	3. Rental Charges			
	4. Subtotal Direct Costs (sum lines 1 – 3)	\$60,232.20	\$ 0.00	\$60,232.20
Contractor Markup (per AIA A201, Section 7.1.5)	5. Contractor OH&P (not to exceed 17% of line 4, col 1)			
	6. Subcontractor's OH&P (not to exceed 17% of line 4, col 2)			
	7. Contractor markup on Subcontractor (not to exceed 10% of line 4, col 2)			
	8. Total Contractor Markup (sum lines 5 – 7)	\$ 0.00	\$ 0.00	\$ 0.00
Additional Bonding, Insurance and Permit Costs Associated with Change Order	9. Bonds	\$524.00		
	10. Insurance			
	11. Permits, Licenses or Fees			
	12. Subtotal (sum lines 9 – 11)	\$ 524.00	\$ 0.00	\$ 524.00
TOTAL	13. Change Order Cost (sum lines 4, 8, 12, col 3)			\$60,756.20

ADJUSTMENTS IN THE CONTRACT SUM: Amount of this Change Order Request: \$ \$60,756.20

CONTRACTOR ACCEPTANCE:BY: Date: 11-7-24Print Name of Representative: Ricky Goff**A/E RECOMMENDATION FOR ACCEPTANCE:**BY: Date: 11/08/2024Print Name of Representative: Eric G. Fosmire**AGENCY ACCEPTANCE:**BY: Date: 12 November 2024Print Name of Representative: Eric G. Fosmire