

DATE: 01/23/2025

SE-380, Page 2

CHANGE ORDER REQUEST NO.: 2**CHANGE ORDER REQUEST SUMMARY – DESIGN-BID-BUILD**

AGENCY: _____

PROJECT NAME: Lake City Highway 52 Phase II

PROJECT NUMBER: _____

CONTRACTOR: Digging Deep Construction

This Contract is requested to be changed as follows: (Insert description of change in space provided below.)

demolition of existing piping and boxes that was not stated within the bid set of plans. The fencing at the school has to be replaced do to shifting the existing stormwater channel towards the school's property. Remove and replace 1055 LF of fence – \$38,000.00. 161 LF of 48" RCP to be demoed – \$8,500.00, Flow fill 60 LF of 48" RCP - \$10,000.00, Remove 2 boxes - \$2,500.00. Remove 16 LF of 15" RCP and 18" RCP-\$1500.00, Reinstall 16LF of 18" RCP-1200.00, and increase in bond rider- 617.00

ADJUSTMENTS IN THE CONTRACT TIME:

Requested Change in Days for this Change Order: 30 Days

		(1) Contractor	(2) Subcontractor	(3) TOTAL
Direct Costs (provide back-up, including hourly rates, invoices, manhours, etc.)	1. Labor	62317.00		
	2. Materials (including Sales Tax)			
	3. Rental Charges			
	4. Subtotal Direct Costs (sum lines 1 – 3)	\$62,317.00	\$ 0.00	\$62,317.00
Contractor Markup (per AIA A201, Section 7.1.5)	5. Contractor OH&P (Not to Exceed 17% of line 4, col 1)			
	6. Subcontractor's OH&P (Not to Exceed 17% of line 4, col 2)			
	7. Contractor markup on Subcontractor (Not to Exceed 10% of line 4, col 2)			
	8. Total Contractor Markup (sum lines 5 – 7)	\$ 0.00	\$ 0.00	\$ 0.00
Additional Bonding, Insurance and Permit Costs Associated with Change Order	9. Bonds			
	10. Insurance			
	11. Permits, Licenses or Fees			
	12. Subtotal (sum lines 9 – 11)	\$ 0.00	\$ 0.00	\$ 0.00
TOTAL	13. Change Order Cost (sum lines 4, 8, 12, col 3)			\$62,317.00

ADJUSTMENTS IN THE CONTRACT SUM:

Amount of this Change Order Request: \$ \$62,317.00

CONTRACTOR ACCEPTANCE:

BY: _____

(Signature of Representative)

Date: 12-5-2024Print Name of Representative: Ricky Goff

A/E RECOMMENDATION FOR ACCEPTANCE:

BY: _____

(Signature of Representative)

Date: 01.22.2025Print Name of Representative: Jason Outlaw

AGENCY ACCEPTANCE:

BY: _____

(Signature of Representative)

Date: 23 January 2025

Print Name of Representative: Eve G. Forsythe, Chief of Staff - General Counsel 2022 Edition

Instruction to Contractor: Attach documentation as needed to justify the requested change to the contract and submit to A/E or Agency.