



HENRY D. MCMASTER, Governor
BENJAMIN I. DUNCAN II, Chief Resilience Officer

**ADDENDUM TO SUBRECIPIENT AGREEMENT
CITY OF SUMTER
IP-20-4301-03**

This Addendum to the Subrecipient Agreement (the "Agreement") is made and entered into on February 8, 2023, *nunc pro tunc*, by and between the South Carolina Office of Resilience ("SCOR"); referred to as the "grantee" and the City of Sumter; referred to as the "awardee." The SC Office of Resilience and the City of Sumter shall herein collectively be referred to as the "parties" and generically as a "party".

This Agreement amends and modifies the Subrecipient Agreement ("Agreement") dated May 3, 2022 made and entered into by the parties hereto as follows:

Attachment A of the Subrecipient Agreement has been amended to reflect a price increase of \$354,688.00, provided by SCOR CDBG-MIT funds as shown in the table below and as previously approved on February 8, 2023 by the Mitigation Special Case Panel.

| THE FOLLOWING IS APPLICABLE TO EXPENSE INCURRED IN THE PERIOD May 5, 2022 – May 10, 2023 | | | |
|---|---------------------------|-----------------|--------------------------|
| EXPENSE OBJECT LINE- ITEM CATEGORY | GRANT CONTRACT | LEVERAGE | TOTAL PROJECT |
| Construction | \$1,265,437.80 | - | \$1,265,437.80 |
| Construction Inspection | \$91,075.00 | - | \$91,075.00 |
| Engineering Design/Permitting | \$227,688.00 | - | \$227,688.00 |
| Grand Total | \$1,584,200.80 | - | \$1,584,200.80 |

All other provisions of the Agreement remain in full force and effect, other than any provision that conflicts with the terms and spirit of this Agreement, which shall be deemed to be amended appropriately in order to be consistent with this Agreement.

IN WITNESS WHEREOF, the Parties have executed this Agreement addendum on the date first written above.


Benjamin I. Duncan II
SCOR Chief Resilience Officer
Date 10/2/23


David Merchant
City of Sumter, Mayor
Date 10-03-2023