

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of Hanahan Downtown Storm Water Improvement ProjectPROJECT NUMBER: D30-N032-PGCONTRACTOR: IPW Construction Group LLC**This Contract is changed as follows:** *(Insert description of change in space provided below.)*Change from mulch to pinestraw per owner request. Credit for substituting Type A with Type B asphalt for full depth repairs. Additional time needed due to weather preventing paving and data conflict**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$1,632,097.00
2. Change in Contract Sum by previously approved Change Orders:	\$0.00	
3. Contract Sum prior to this Change Order:		\$1,632,097.00
4. Amount of this Change Order:	(\$6,500.00)	
5. New Contract Sum, including this Change Order:		\$1,625,597.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		02/02/2026
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	14	Days
4. Total Number of Days added to this Contract including this Change Order:	14	Days
5. New Substantial Completion Date:		02/16/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 02/09/2026

APPROVED BY:



(OSE PROJECT MANAGER)

DATE: 02/13/2026