

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: Laurens County Stormwater Improvement Project - North Laurens CulvertsPROJECT NUMBER: D30-N041-PGCONTRACTOR: Crescent Industries, LLC**This Contract is changed as follows:** *(Insert description of change in space provided below.)*Laurens County Water and Sewer Commission waterline break near project site that required emergency clean up.**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$448,900.00
2. Change in Contract Sum by previously approved Change Orders:	\$893,557.23	
3. Contract Sum prior to this Change Order:		\$1,342,457.23
4. Amount of this Change Order:	\$45,500.00	
5. New Contract Sum, including this Change Order:		\$1,387,957.23

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		03/14/2026
2. Sum of previously approved increases and decreases in Days:	109	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	109	Days
5. New Substantial Completion Date:		07/01/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 01/14/2026

APPROVED BY:



(OSE PROJECT MANAGER)

DATE: 01/15/2026