

AGENCY: SC Office of Resilience

PROJECT NAME: City of North Myrtle - 18th Avenue North Outfall Landward Drainage

PROJECT NUMBER: D30-N036-PG

This Contract is changed as follows: *(Insert description of change in space provided below.)*

The addition of a transition structure to connect the existing 72" RCP that is being installed. The 72" RCP was installed on a much steeper slope. Back to plan grade.

1. Original Contract Sum:		\$7,144,000.00
2. Change in Contract Sum by previously approved Change Orders:	\$57,855.28	
3. Contract Sum prior to this Change Order:		\$7,201,855.28
4. Amount of this Change Order:	\$31,500.00	
5. New Contract Sum, including this Change Order:		\$7,233,355.28

1. Initial Substantial Completion Date:	08/29/2025
2. Sum of previously approved increases and decreases in Days:	11 Days
3. Change in Days for this Change Order:	5 Days
4. Total Number of Days added to this Contract including this Change Order:	16 Days
5. New Substantial Completion Date:	09/14/2025

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 06/02/2025

APPROVED BY:  DATE: 06/02/2025
(OSE PROJECT MANAGER)