

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of North Myrtle - 18th Avenue North Outfall Landward DrainagePROJECT NUMBER: D30-N036-PGCONTRACTOR: R H Moore Company, Inc**This Contract is changed as follows:** *(Insert description of change in space provided below.)*Winter storm - SCDOT Shut Down All Encroachment Permits - Additional Contractual Days**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$7,144,000.00
2. Change in Contract Sum by previously approved Change Orders:	\$0.00	
3. Contract Sum prior to this Change Order:		\$7,144,000.00
4. Amount of this Change Order:	\$0.00	
5. New Contract Sum, including this Change Order:		\$7,144,000.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		08/29/2025
2. Sum of previously approved increases and decreases in Days:	4	Days
3. Change in Days for this Change Order:	7	Days
4. Total Number of Days added to this Contract including this Change Order:	11	Days
5. New Substantial Completion Date:		09/09/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☒ **Yes** ☐ **No****BY:** Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 02/06/2025**ACKNOWLEDGED BY OSE PROJECT MANAGER:** Phil Gerald **DATE:** 02/06/2025