

AGENCY: SC Office of Resilience

PROJECT NAME: City of North Myrtle - 18th Avenue North Outfall Landward Drainage

PROJECT NUMBER: D30-N036-PG

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Additional cost of the NBSS Structures. The structures needed to be made taller to allow for a more safe access for future maintenance.


1. Original Contract Sum:		\$7,144,000.00
2. Change in Contract Sum by previously approved Change Orders:	\$0.00	
3. Contract Sum prior to this Change Order:		\$7,144,000.00
4. Amount of this Change Order:	\$57,855.28	
5. New Contract Sum, including this Change Order:		\$7,201,855.28

1. Initial Substantial Completion Date:	08/29/2025
2. Sum of previously approved increases and decreases in Days:	11 Days
3. Change in Days for this Change Order:	0 Days
4. Total Number of Days added to this Contract including this Change Order:	11 Days
5. New Substantial Completion Date:	09/09/2025

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 04/23/2025

APPROVED BY:  DATE: 04/23/2025
(OSE PROJECT MANAGER)