

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of North Myrtle - 18th Avenue North Outfall Landward DrainagePROJECT NUMBER: D30-N036-SGCONTRACTOR: R H Moore Company, IncThis Contract is changed as follows: *(Insert description of change in space provided below.)*N/A**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$7,144,000.00
2. Change in Contract Sum by previously approved Change Orders:	\$101,355.28	
3. Contract Sum prior to this Change Order:		\$7,245,355.28
4. Amount of this Change Order:	\$0.00	
5. New Contract Sum, including this Change Order:		\$7,245,355.28

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		08/29/2025
2. Sum of previously approved increases and decreases in Days:	18	Days
3. Change in Days for this Change Order:	28	Days
4. Total Number of Days added to this Contract including this Change Order:	46	Days
5. New Substantial Completion Date:		10/14/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 09/12/2025

APPROVED BY:



(OSE PROJECT MANAGER)

DATE: 09/17/2025