

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT**AGENCY:** SC Office of Resilience**PROJECT NAME:** Town of Surfside - Upper Myrtle and Magnolia Basin Drainage Project Phase 2**PROJECT NUMBER:** D30-N037-PG**CONTRACTOR:** Atlas Construction of SC, Inc**This Contract is changed as follows:** *(Insert description of change in space provided below.)*SCOR observed holidays: 12/24/24, 12/25/24, 12/26/24, 01/01/25**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$1,598,386.73
2. Change in Contract Sum by previously approved Change Orders:	\$0.00	
3. Contract Sum prior to this Change Order:		\$1,598,386.73
4. Amount of this Change Order:	\$0.00	
5. New Contract Sum, including this Change Order:		\$1,598,386.73

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		09/05/2025
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	4	Days
4. Total Number of Days added to this Contract including this Change Order:	4	Days
5. New Substantial Completion Date:		09/09/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☒ **Yes** ☐ **No****BY:** Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 01/06/2025**ACKNOWLEDGED BY OSE PROJECT MANAGER:** Phil Gerald **DATE:** 01/06/2025