

AGENCY: SC Office of Resilience

PROJECT NAME: Town of Surfside - Upper Myrtle and Magnolia Basin Drainage Project Phase 2

PROJECT NUMBER: D30-N037-PG

CONTRACTOR: Atlas Construction of SC, Inc

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Additional material needed to redirect around unforeseen utility conflicts on 2nd Ave.

1. Original Contract Sum:

\$1,598,386.73

2. Change in Contract Sum by previously approved Change Orders:

\$209,211.98

3. Contract Sum prior to this Change Order:

\$1,807,598.71

4. Amount of this Change Order:

\$99,877.74

5. New Contract Sum, including this Change Order:

\$1,907,476.45

1. Initial Substantial Completion Date:

09/05/2025

2. Sum of previously approved increases and decreases in Days:

69

Days

3. Change in Days for this Change Order:

0

Days

4. Total Number of Days added to this Contract including this Change Order:

69

Days

5. New Substantial Completion Date:

11/13/2025

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 05/02/2025

APPROVED BY: T. D. C. Gerald
(OSE PROJECT MANAGER)

DATE: 05/02/2025