

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT**AGENCY:** SC Office of Resilience**PROJECT NAME:** Town of Surfside - Upper Myrtle and Magnolia Basin Drainage Project Phase 2**PROJECT NUMBER:** D30-N037-PG**CONTRACTOR:** Atlas Construction of SC, Inc**This Contract is changed as follows:** *(Insert description of change in space provided below.)*Relocation of waterline in conflict with new stormwater pipes on 11th Ave.**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$1,598,386.73
2. Change in Contract Sum by previously approved Change Orders:	\$309,089.72	
3. Contract Sum prior to this Change Order:		\$1,907,476.45
4. Amount of this Change Order:	\$261,302.98	
5. New Contract Sum, including this Change Order:		\$2,168,779.43

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		09/05/2025
2. Sum of previously approved increases and decreases in Days:	69	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	69	Days
5. New Substantial Completion Date:		11/13/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ No**BY:** Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 06/23/2025**APPROVED BY:**

(OSE PROJECT MANAGER)

DATE: 06/23/2025