

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of Manning Stormwater Improvements - Phase 1PROJECT NUMBER: D30-N003-PG-ACONTRACTOR: The Bastion Group, LLC**This Contract is changed as follows:** *(Insert description of change in space provided below.)*CO5=SCDOT Traffic Control Changes, CO6=Sewer Line Conflict, CO7=Fiber Optic Line Conflict**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$2,634,970.00
2. Change in Contract Sum by previously approved Change Orders:	\$138,036.20	
3. Contract Sum prior to this Change Order:		\$2,773,006.20
4. Amount of this Change Order:	\$55,705.69	
5. New Contract Sum, including this Change Order:		\$2,828,711.89

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		11/22/2025
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	0	Days
5. New Substantial Completion Date:		11/22/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 09/29/2025

APPROVED BY:



(OSE PROJECT MANAGER)

DATE: 10/21/2025