

**CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT**

**AGENCY:** SC Office of Resilience

**PROJECT NAME:** Town of Nichols Nature-Based Stormwater Park Project

**PROJECT NUMBER:** D30-N030-PG

**CONTRACTOR:** Digging Deep Construction LLC

**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

Boardwalk width extended from 5 feet to 8 feet, fasteners swapped from stainless steel to galvanized.

**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$2,399,103.00
2. Change in Contract Sum by previously approved Change Orders:	\$169,780.00	
3. Contract Sum prior to this Change Order:		\$2,568,883.00
4. Amount of this Change Order:	\$0.00	
5. New Contract Sum, including this Change Order:		\$2,568,883.00

**ADJUSTMENTS IN THE CONTRACT TIME:**

1. Initial Substantial Completion Date:		07/21/2026
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	0	Days
5. New Substantial Completion Date:		07/21/2026

**AGENCY ACCEPTANCE AND CERTIFICATION**

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00     Yes     No

**BY:** Phleisha Lewis    **TITLE:** Mitigation Director    **DATE:** 04/07/2026

**APPROVED BY:** Stanley D. Gailey  
(OSE PROJECT MANAGER)

**DATE:** 04/07/2026