

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: Town of Nichols Nature-Based Stormwater Park Project

PROJECT NUMBER: D30-N030-PG

CONTRACTOR: Digging Deep Construction LLC

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Marsh grass/SOD planted every 3 feet where soil is exposed at the bank of the pond.

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$2,399,103.00
2. Change in Contract Sum by previously approved Change Orders:	\$169,780.00	
3. Contract Sum prior to this Change Order:		\$2,568,883.00
4. Amount of this Change Order:	\$5,000.00	
5. New Contract Sum, including this Change Order:		\$2,573,883.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		07/21/2026
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	0	Days
5. New Substantial Completion Date:		07/21/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 Yes No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 04/16/2026

APPROVED BY: Stanley D. Gailey
(OSE PROJECT MANAGER)

DATE: 04/16/2026