

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of Rock Hill - Lige Green Street Flooding, Phase 1 and Phase 2PROJECT NUMBER: D30-N044-PGCONTRACTOR: Crowder Construction Company**This Contract is changed as follows:** *(Insert description of change in space provided below.)*Contract extension of 30 days due to encountered rock at Carrol Street**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$13,383,190.00
2. Change in Contract Sum by previously approved Change Orders:	\$719,136.51	
3. Contract Sum prior to this Change Order:		\$14,102,326.51
4. Amount of this Change Order:	\$0.00	
5. New Contract Sum, including this Change Order:		\$14,102,326.51

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		09/13/2026
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	30	Days
4. Total Number of Days added to this Contract including this Change Order:	30	Days
5. New Substantial Completion Date:		10/13/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 08/19/2026

APPROVED BY:



(OSE PROJECT MANAGER)

DATE: 08/19/2026