

AMENDMENT TO PROFESSIONAL SERVICES CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: McKeithan Watershed Stormwater Improvements

PROJECT NUMBER: D30-N031-PG

NAME OF FIRM: Bolton & Menk, Inc.

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Structural design of concrete bridge abutments on the 100' bridge to span over crab tree canal

ADJUSTMENTS IN THE CONTRACT SUM:

1. BASIC & SUPPLEMENTAL SERVICES FEE:

Contract Fees Prior to This Amendment		\$333,125.00
Change in Fees Per This Amendment	\$15,000.00	
Total Revised Basic & Supplemental Services Fee:		\$348,125.00

2. ADDITIONAL SERVICES FEE:

Contract Fee Prior to This Amendment		\$0.00
Change in Fee Per This Amendment	\$0.00	
Total Revised Additional Services Fee:		\$0.00

3. REIMBURSABLE EXPENSES:

Contract Fee Prior to This Amendment		\$0.00
Change in Amount Per This Amendment	\$0.00	
Total Revised Reimbursable Expenses:		\$0.00

4. TOTAL CONTRACT AMOUNT:

Total Contract Prior to This Amendment		\$333,125.00
Total Amendment Amount	\$15,000.00	
Total Revised Contract Amount:		\$348,125.00

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency A-E Contract Amendment Certification of: \$0.00 Yes No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 02/24/2025

APPROVED BY: 
(OSE PROJECT MANAGER)

DATE: 02/24/2025