

AMENDMENT TO PROFESSIONAL SERVICES CONTRACT**AGENCY:** SC Office of Resilience**PROJECT NAME:** Laurens County Stormwater Improvement Project - North Laurens Culverts**PROJECT NUMBER:** D30-N041-PG**NAME OF FIRM:** KCI Technologies, Inc.**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

This is for the Wattsville portion of the project (D30-N041-PG-A) for design work for 620LF of additional curb/gutter system along west side of Swygert St., permit revisions, and construction admin.

ADJUSTMENTS IN THE CONTRACT SUM:**1. BASIC & SUPPLEMENTAL SERVICES FEE:**

Contract Fees Prior to This Amendment		\$639,613.70
Change in Fees Per This Amendment	\$42,810.00	
Total Revised Basic & Supplemental Services Fee:		\$682,423.70

2. ADDITIONAL SERVICES FEE:

Contract Fee Prior to This Amendment		\$0.00
Change in Fee Per This Amendment	\$0.00	
Total Revised Additional Services Fee:		\$0.00

3. REIMBURSABLE EXPENSES:

Contract Fee Prior to This Amendment		\$43,051.00
Change in Amount Per This Amendment	\$0.00	
Total Revised Reimbursable Expenses:		\$43,051.00

4. TOTAL CONTRACT AMOUNT:

Total Contract Prior to This Amendment		\$682,664.70
Total Amendment Amount	\$42,810.00	
Total Revised Contract Amount:		\$725,474.70

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency A-E Contract Amendment Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 07/08/2026

APPROVED BY:

(OSE PROJECT MANAGER)

DATE: 07/08/2026