SE-380 CHANGE ORDER TO DESIGN-BID-BUILD CONS	CHANGE ORDER NO: 1
CHANGE ORDER TO DESIGN-DID-DUILD CONS	
AGENCY: SC Office of Resilience	
PROJECT NAME: City of Manning Stormwater Improvements - Phase	: 1
PROJECT NUMBER: D30-N003-PG-A	
CONTRACTOR: The Bastion Group, LLC	
This Contract is changed as follows: (Insert description of change in space pro	vided below.)
CO#1: Unmarked utilities along Boyce street that required design adjustr Intersection of Walker streets. CO #3: Additional unmarked water line an	ments, CO#2: Unmarked waterline at nd waterline alignment
ADJUSTMENTS IN THE CONTRACT SUM:	
1. Original Contract Sum:	\$2,634,970.00
2. Change in Contract Sum by previously approved Change Orders:	\$0.00
3. Contract Sum prior to this Change Order:	\$2,634,970.00
4. Amount of this Change Order:	\$52,598.00
5. New Contract Sum, including this Change Order:	\$2,687,568.00
ADJUSTMENTS IN THE CONTRACT TIME:	
1. Initial Substantial Completion Date:	11/22/2025
2. Sum of previously approved increases and decreases in Days:	() Days
3. Change in Days for this Change Order:	0 Days
4. Total Number of Days added to this Contract including this Change Order:	0 Days
5. New Substantial Completion Date:	11/22/2025
AGENCY ACCEPTANCE AND CERTIFICATION I certify that the Agency has authorized, unencumbered funds available for oblig Change is within Agency Construction Contract Change Order Certification of:	gation to this contract. \$0.00 Yes No
_	
BY: Phleisha Lewis TITLE: Mitigation Director	DATE: 05/27/2025
APPROVED BY: (OSE PROJECT MANAGER)	DATE: 05/28/2025