

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of Manning Stormwater Improvements - Phase 1PROJECT NUMBER: D30-N003-PG-ACONTRACTOR: The Bastion Group, LLC**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

CO.#4: Unforeseen waterlines hit that requires 6" line stop and valve, 2" line stop and valve, horiz. offset of 2" line, vertical offset of 6" line and all associated excavation, backfill, and paving

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$2,634,970.00
2. Change in Contract Sum by previously approved Change Orders:	\$52,598.00	
3. Contract Sum prior to this Change Order:		\$2,687,568.00
4. Amount of this Change Order:	\$85,438.20	
5. New Contract Sum, including this Change Order:		\$2,773,006.20

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		11/22/2025
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	0	Days
5. New Substantial Completion Date:		11/22/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 09/03/2025

APPROVED BY:



DATE: 09/10/2025

(OSE PROJECT MANAGER)