

AGENCY: SC Office of Resilience

PROJECT NAME: City of Dillon Stormwater Improvement Project

PROJECT NUMBER: D30-N014-PG

CONTRACTOR: Thompson-Turner Construction

This Contract is changed as follows: (Insert description of change in space provided below.)

This Contract is changed as follows:

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$6,319,171.00
2. Change in Contract Sum by previously approved Change Orders:	\$0.00	
3. Contract Sum prior to this Change Order:		\$6,319,171.00
4. Amount of this Change Order:	\$1,857,820.00	
5. New Contract Sum, including this Change Order:		\$8,176,991.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		07/14/2026
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	120	Days
4. Total Number of Days added to this Contract including this Change Order:	120	Days
5. New Substantial Completion Date:		11/11/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00    ☐ Yes    ☒ No

BY: Phleisha Lewis    TITLE: Mitigation Director    DATE: 08/26/2025

APPROVED BY:     DATE: 08/26/2025

(OSE PROJECT MANAGER)