

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: City of Rock Hill - Lige Green Street Flooding, Phase 1 and Phase 2

PROJECT NUMBER: D30-N044-PG

CONTRACTOR: Crowder Construction Company

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Flowable Fill existing culvert under church parking lot on Saluda Street. The existing culvert did not follow same alignment as the new culvert.

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$13,383,190.00
2. Change in Contract Sum by previously approved Change Orders:	\$691,642.03	
3. Contract Sum prior to this Change Order:		\$14,074,832.03
4. Amount of this Change Order:	\$27,494.48	
5. New Contract Sum, including this Change Order:		\$14,102,326.51

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		09/13/2026
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	0	Days
5. New Substantial Completion Date:		09/13/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 **Yes** **No**

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 06/09/2026

APPROVED BY:  **DATE:** 06/11/2026
 (OSE PROJECT MANAGER)