

**CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT**

**AGENCY:** SC Office of Resilience

**PROJECT NAME:** City of Rock Hill - Lige Green Street Flooding, Phase 1 and Phase 2

**PROJECT NUMBER:** D30-N044-PG

**CONTRACTOR:** Crowder Construction Company

**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

Revised waterline relocations and added waterline stream crossing at Jefferson Rich (this is Crowder CO #5 but OSE #4 - Crowder CO #4 still under review)

**ADJUSTMENTS IN THE CONTRACT SUM:**

<b>1. Original Contract Sum:</b>		\$13,383,190.00
<b>2. Change in Contract Sum by previously approved Change Orders:</b>	\$386,315.64	
<b>3. Contract Sum prior to this Change Order:</b>		\$13,769,505.64
<b>4. Amount of this Change Order:</b>	\$94,300.86	
<b>5. New Contract Sum, including this Change Order:</b>		\$13,863,806.50

**ADJUSTMENTS IN THE CONTRACT TIME:**

<b>1. Initial Substantial Completion Date:</b>		09/13/2026
<b>2. Sum of previously approved increases and decreases in Days:</b>	0	Days
<b>3. Change in Days for this Change Order:</b>	0	Days
<b>4. Total Number of Days added to this Contract including this Change Order:</b>	0	Days
<b>5. New Substantial Completion Date:</b>		09/13/2026

**AGENCY ACCEPTANCE AND CERTIFICATION**

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00     Yes     No

**BY:** Phleisha Lewis    **TITLE:** Mitigation Director    **DATE:** 03/17/2026

**APPROVED BY:** 

**DATE:** 03/17/2026

(OSE PROJECT MANAGER)