

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: Town of Nichols Nature-Based Stormwater Park ProjectPROJECT NUMBER: D30-N030-PGCONTRACTOR: Digging Deep Construction LLC**This Contract is changed as follows:** *(Insert description of change in space provided below.)*Materials and labor to swap out temporary PVC irrigation pipe to freeze-resistant permanent poly piping and fittings.**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$2,399,103.00
2. Change in Contract Sum by previously approved Change Orders:	\$229,691.00	
3. Contract Sum prior to this Change Order:		\$2,628,794.00
4. Amount of this Change Order:	\$4,500.00	
5. New Contract Sum, including this Change Order:		\$2,633,294.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		07/21/2026
2. Sum of previously approved increases and decreases in Days:	7	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	7	Days
5. New Substantial Completion Date:		07/28/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 07/15/2026

APPROVED BY:



DATE: 07/16/2026

(OSE PROJECT MANAGER)