

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: Laurens County Stormwater Improvement Project - Wattsville

PROJECT NUMBER: D30-N041-PG-A

CONTRACTOR: HRH Engineering Services, LLC

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Curb and gutter removal and replacement, modified due to years of paving.

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		\$1,030,795.00
2. Change in Contract Sum by previously approved Change Orders:	\$173,707.28	
3. Contract Sum prior to this Change Order:		\$1,204,502.28
4. Amount of this Change Order:	\$14,861.99	
5. New Contract Sum, including this Change Order:		\$1,219,364.27

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		05/14/2026
2. Sum of previously approved increases and decreases in Days:	37	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	37	Days
5. New Substantial Completion Date:		06/20/2026

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 Yes No

BY: Pamela Kendrick **TITLE:** Enviro & Infra Program Manager **DATE:** 05/15/2026

APPROVED BY: 

DATE: 05/15/2026

(OSE PROJECT MANAGER)