

AMENDMENT TO PROFESSIONAL SERVICES CONTRACT**AGENCY:** SC Office of Resilience**PROJECT NAME:** Laurens County Stormwater Improvement Project - North Laurens Culverts**PROJECT NUMBER:** D30-N041-PG**NAME OF FIRM:** KCI Technologies, Inc.**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

This is for the Wattsville portion of the project (D30-N041-PG-A) - Additional Coordination and Site Visits. This change order is for additional contractor coordination during construction and coordination with the contractor after project substantial completion for reseeding of the BMP.

ADJUSTMENTS IN THE CONTRACT SUM:**1. BASIC & SUPPLEMENTAL SERVICES FEE:**

Contract Fees Prior to This Amendment		\$682,423.70
Change in Fees Per This Amendment	\$2,960.00	
Total Revised Basic & Supplemental Services Fee:		\$685,383.70

2. ADDITIONAL SERVICES FEE:

Contract Fee Prior to This Amendment		\$0.00
Change in Fee Per This Amendment	\$0.00	
Total Revised Additional Services Fee:		\$0.00

3. REIMBURSABLE EXPENSES:

Contract Fee Prior to This Amendment		\$43,051.00
Change in Amount Per This Amendment	\$0.00	
Total Revised Reimbursable Expenses:		\$43,051.00

4. TOTAL CONTRACT AMOUNT:

Total Contract Prior to This Amendment		\$725,474.70
Total Amendment Amount	\$2,960.00	
Total Revised Contract Amount:		\$728,434.70

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency A-E Contract Amendment Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 09/24/2026

APPROVED BY: Stanley D. Gailey **DATE:** 09/25/2026
(OSE PROJECT MANAGER)