SE-380 **CHANGE ORDER NO:** 5

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: City of North Myrtle - 18th Avenue North Outfall Landward Drainage

PROJECT NUMBER: D30-N036-PG

CONTRACTOR: R H Moore Company, Inc

This Contract is changed as follows: *(Insert description of change in space provided below.)*

This change order is to fix the leaks on the existing 72" RCP that runs from the center of the boulevard to the street.

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		$7,144,000.00
2. Change in Contract Sum by previously approved Change Orders:	$89,355.28	
3. Contract Sum prior to this Change Order:		$7,233,355.28
4. Amount of this Change Order:	$12,000.00	
5. New Contract Sum, including this Change Order:		$7,245,355.28

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		08/29/2025
2. Sum of previously approved increases and decreases in Days:	16	Days
3. Change in Days for this Change Order:	2	Days
4. Total Number of Days added to this Contract including this Change Order:	18	Days
5. New Substantial Completion Date:		09/16/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: $0.00 ○ **Yes** ● **No**

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 07/08/2025

APPROVED BY: _____ **DATE:** 07/08/2025

(OSE PROJECT MANAGER)