SE-380 **CHANGE ORDER NO:** 2

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: Town of Surfside - Upper Myrtle and Magnolia Basin Drainage Project Phase 2

PROJECT NUMBER: D30-N037-PG

CONTRACTOR: Atlas Construction of SC, Inc

This Contract is changed as follows: *(Insert description of change in space provided below.)*

Additional work due to utility conflicts and driveway damage and/or slope steepness that needs to be addressed.

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:		$1,598,386.73
2. Change in Contract Sum by previously approved Change Orders:	$0.00	
3. Contract Sum prior to this Change Order:		$1,598,386.73
4. Amount of this Change Order:	$209,211.98	
5. New Contract Sum, including this Change Order:		$1,807,598.71

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		09/05/2025
2. Sum of previously approved increases and decreases in Days:	4	Days
3. Change in Days for this Change Order:	65	Days
4. Total Number of Days added to this Contract including this Change Order:	69	Days
5. New Substantial Completion Date:		11/13/2025

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: $0.00 ○ **Yes** ● **No**

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 04/21/2025

APPROVED BY: _____ **DATE:** 04/21/2025

(OSE PROJECT MANAGER)