SE-260 **AMENDMENT NO:** 2

AMENDMENT TO PROFESSIONAL SERVICES CONTRACT

AGENCY: SC Office of Resilience

PROJECT NAME: Laurens County Stormwater Improvement Project - North Laurens Culverts

PROJECT NUMBER: D30-N041-PG

NAME OF FIRM: KCI Technologies, Inc.

This Contract is changed as follows: *(Insert description of change in space provided below.)*

This is for the Wattsville portion of the project (D30-N041-PG-A) construction oversight. This change order adds an additional 2 weeks to the construction onsite weekly inspections.

ADJUSTMENTS IN THE CONTRACT SUM:

1. BASIC & SUPPLEMENTAL SERVICES FEE:

Contract Fees Prior to This Amendment		$634,313.70
Change in Fees Per This Amendment	$5,300.00	
Total Revised Basic & Supplemental Services Fee:		$639,613.70

2. ADDITIONAL SERVICES FEE:

Contract Fee Prior to This Amendment		$0.00
Change in Fee Per This Amendment	$0.00	
Total Revised Additional Services Fee:		$0.00

3. REIMBURSABLE EXPENSES:

Contract Fee Prior to This Amendment		$43,051.00
Change in Amount Per This Amendment	$0.00	
Total Revised Reimbursable Expenses:		$43,051.00

4. TOTAL CONTRACT AMOUNT:

Total Contract Prior to This Amendment		$677,364.70
Total Amendment Amount	$5,300.00	
Total Revised Contract Amount:		$682,664.70

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency A-E Contract Amendment Certification of: $0.00 ○ **Yes** ● **No**

BY: Phleisha Lewis **TITLE:** Mitigation Director **DATE:** 06/15/2026

APPROVED BY: Stanley D. Gailey **DATE:** 06/15/2026

(OSE PROJECT MANAGER)