

AMENDMENT TO PROFESSIONAL SERVICES CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of Dillon Stormwater Improvement ProjectPROJECT NUMBER: D30-N014-MJNAME OF FIRM: Weston & Sampson**This Contract is changed as follows:** *(Insert description of change in space provided below.)*

Increase contract by \$8,000.00 to include costs associated with developing 40 Individual parcel easement exhibits for \$200.00 per deliverable document. The formatting of easement information nor the extent of property research was specified within the original contract.

ADJUSTMENTS IN THE CONTRACT SUM:**1. BASIC & SUPPLEMENTAL SERVICES FEE:**

Contract Fees Prior to This Amendment		\$796,390.00
Change in Fees Per This Amendment	\$0.00	
Total Revised Basic & Supplemental Services Fee:		\$796,390.00

2. ADDITIONAL SERVICES FEE:

Contract Fee Prior to This Amendment		\$0.00
Change in Fee Per This Amendment	\$8,000.00	
Total Revised Additional Services Fee:		\$8,000.00

3. REIMBURSABLE EXPENSES:

Contract Fee Prior to This Amendment		\$0.00
Change in Amount Per This Amendment	\$0.00	
Total Revised Reimbursable Expenses:		\$0.00

4. TOTAL CONTRACT AMOUNT:

Total Contract Prior to This Amendment		\$796,390.00
Total Amendment Amount	\$8,000.00	
Total Revised Contract Amount:		\$804,390.00


AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency A-E Contract Amendment Certification of: \$0.00 ☐ Yes ☒ No

BY: Phleisha Lewis TITLE: Mitigation Director DATE: 06/21/2024

APPROVED BY:



DATE: 06/25/2024

(OSE PROJECT MANAGER)

SE-260

AMENDMENT NO.: 4**AMENDMENT TO PROFESSIONAL SERVICES CONTRACT**AGENCY: SC Office of ResiliencePROJECT NAME: City of Dillon Stormwater Improvement ProjectPROJECT NUMBER: D30-N014-MJNAME OF FIRM: Weston & Sampson**This Contract is changed as follows: (Insert description of change in space provided below.)**

Increase contract by \$8,000.00 to include costs associated with developing 40 Individual parcel easement exhibits for \$200.00 per deliverable document. The formatting of easement information nor the extent of property research was specified within the original contract.

ADJUSTMENTS IN THE CONTRACT SUM:**1. BASIC & SUPPLEMENTAL SERVICES FEE:**

Contract Fee Prior to This Amendment

\$796,390.00

Change in Fee Per This Amendment

\$0.00

Total Revised Basic & Supplemental Services Fee:

\$ 796,390.00

2. ADDITIONAL SERVICES FEE: Contract Fee Prior to This Amendment

\$0.00

Change in Fee Per This Amendment

\$8,000.00

Total Revised Additional Services Fee:

\$ 8,000.00

3. REIMBURSABLE EXPENSES: Contract Amount Prior to This Amendment

\$0.00

Change in Amount Per This Amendment

\$0.00

Total Revised Reimbursable Expenses:

\$ 0.00

4. TOTAL CONTRACT AMOUNT: Total Contract Prior to This Amendment

\$796,390.00

Total Amendment Amount

\$8,000.00

Total Revised Contract Amount:

\$ 804,390.00

AGENCY ACCEPTANCE AND CERTIFICATION:

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

BY: Eric G. Fosmire

(Signature of Agency Representative)

DATE: 12 June 2024PRINT NAME: Eric G. FosmireTITLE: Chief of Staff / General Counsel

Change is within Agency Architect/Engineer Contract Amendment Certification of:

\$ _____

Yes ☐ No ☒

APPROVED BY: _____

(OSE Project Manager)

DATE: _____

SUBMIT THE FOLLOWING TO OSE

1. SE-260, completed and signed by the Agency.
2. SE-260, Page 2, completed and signed by the A/E, with back-up information to support request.

SE-260, Page 2

AMENDMENT REQUEST NO.: 4

AMENDMENT REQUEST SUMMARY – PROFESSIONAL SERVICES CONTRACT

AGENCY: SC Office of ResiliencePROJECT NAME: City of Dillon Stormwater Improvement ProjectPROJECT NUMBER: D30-N014-MJNAME OF FIRM: Weston & Sampson

This Contract is requested to be changed as follows: (Insert description of change in space provided below.)

Increase contract by \$8,000.00 to include costs associated with developing 40 Individual parcel easement exhibits for \$200.00 per deliverable document. The formatting of easement information nor the extent of property research was specified within the original contract.

ADJUSTMENTS IN THE CONTRACT SUM:

1. REQUESTED CHANGE TO BASIC & SUPPLEMENTAL SERVICES FEE:

Change in Fee Per This Amendment

\$0.00

2. REQUESTED CHANGE TO ADDITIONAL SERVICES FEE:

Change in Fee Per This Amendment

\$8,000.00

3. REQUESTED CHANGE TO REIMBURSABLE EXPENSES:

Change in Amount Per This Amendment

\$0.00

4. REQUESTED CHANGE TO TOTAL CONTRACT AMOUNT:

Total Amendment Amount:

\$ 8,000.00

A/E ACCEPTANCE:

BY:

(Signature of A/E Representative)

Print Name of A/E Representative: Meghan E. Moody, PEDate: 06/05/2024

Instruction to A/E: Attach documentation as needed to justify the requested change to the contract and submit to Agency.

May 17, 2024

Pamela Kendrick
Environmental & Infrastructure Program Manager
South Carolina Office of Resilience
632 Rosewood Drive
Columbia, SC 29201

Re: SCOR Project No. IP-21-1700-02 10010623 4600925331 - SCOR Dillon Stormwater Improvements – City of Dillon – Easement Exhibits

Dear Ms. Kendrick:

The following detail costs associated with development of easement exhibits for use in acquisition. Two options and their associated pricing are listed below.

1. Individual Parcel Exhibits

- a. Per parcel exhibits for use in easement acquisition. Information shown in the exhibit will include:
 - i. Proposed area for temporary easement to be acquired.
 - ii. Proposed area for permanent easement to be acquired.
 - iii. Proposed temporary easement line.
 - iv. Proposed permanent easement line.
 - v. Right of way lines identified using online GIS property data.
 - vi. Property lines identified using online GIS property data.
 - vii. Existing utility lines identified in field survey by SUE level B.
- b. Parcel exhibits will not include metes and bounds, property corners, northing and easting, or other information associated with register of deeds office property research.
- c. Parcel exhibits will not include surveyed property corners.
- d. Temporary and permanent easement extents will be shown on the same exhibit. If temporary and permanent easement extents are requested on separate exhibits, additional parcel exhibits will be necessary.
- e. Costs:
 - i. Price Per Parcel Exhibit: \$200
 - ii. Number of Exhibits Assumed for the Route: 40
 - iii. Anticipated Total Cost: \$8,000

2. Multi-Parcel Exhibit

- a. Multi-parcel exhibits for use in easement acquisition. Information shown in the exhibit will include:
 - i. Proposed area for temporary easement to be acquired.
 - ii. Proposed area for permanent easement to be acquired.
 - iii. Proposed temporary easement line.
 - iv. Proposed permanent easement line.
 - v. Right of way lines identified using online GIS property data.
 - vi. Property lines identified using online GIS property data.
 - vii. Existing utility lines identified in field survey by SUE level B.
- b. Parcel exhibits will not include metes and bounds, property corners, northing and easting, or other information associated with register of deeds office property research.
- c. Viewports will be developed at 1" = 60' horizontal scale as shown in the design plans. If a scale less than 1" = 60' is desired, or if the extents of an entire parcel are requested to be shown within a single viewport, additional sheets may be required.
- d. Temporary and permanent easement extents will be shown on the same exhibit. If temporary and permanent easement extents are requested on separate exhibits, additional sheets will be necessary.

- e. Costs:
 - i. Price per sheet: \$500
 - ii. Number of Sheets Assumed for the Route: 4
 - iii. Anticipated Total Cost: \$2,000

Sincerely,
WESTON & SAMPSON ENGINEERS, INC.

A handwritten signature in blue ink, appearing to read "Meghan Moody".

Meghan Moody, PE
Sr. Team Leader