

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACTAGENCY: SC Office of ResiliencePROJECT NAME: City of Dillon Stormwater Improvement ProjectPROJECT NUMBER: D30-N014-PGCONTRACTOR: Thompson-Turner ConstructionThis Contract is changed as follows: *(Insert description of change in space provided below.)*N/A**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$6,319,171.00
2. Change in Contract Sum by previously approved Change Orders:	\$2,024,785.00	
3. Contract Sum prior to this Change Order:		\$8,343,956.00
4. Amount of this Change Order:	\$123,575.00	
5. New Contract Sum, including this Change Order:		\$8,467,531.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Substantial Completion Date:		07/14/2026
2. Sum of previously approved increases and decreases in Days:	220	Days
3. Change in Days for this Change Order:	15	Days
4. Total Number of Days added to this Contract including this Change Order:	235	Days
5. New Substantial Completion Date:		03/06/2027

AGENCY ACCEPTANCE AND CERTIFICATION

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Phleisha Lewis TITLE: Mitigation Director DATE: 07/29/2026

APPROVED BY:



DATE: 07/29/2026

(OSE PROJECT MANAGER)