

**CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT**AGENCY: SC Office of ResiliencePROJECT NAME: Horry County Buyout DemolitionPROJECT NUMBER: D30-N027-PGCONTRACTOR: Complete Demolition Services, LLC**This Contract is changed as follows:** *(Insert description of change in space provided below.)*Reduce scope of work for removal of erosion control/silt fencing**ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$291,000.00
2. Change in Contract Sum by previously approved Change Orders:	(\$3,300.00)	
3. Contract Sum prior to this Change Order:		\$287,700.00
4. Amount of this Change Order:	(\$1,500.00)	
5. New Contract Sum, including this Change Order:		\$286,200.00

**ADJUSTMENTS IN THE CONTRACT TIME:**

1. Initial Substantial Completion Date:		10/17/2024
2. Sum of previously approved increases and decreases in Days:	0	Days
3. Change in Days for this Change Order:	0	Days
4. Total Number of Days added to this Contract including this Change Order:	0	Days
5. New Substantial Completion Date:		10/17/2024

**AGENCY ACCEPTANCE AND CERTIFICATION**

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

Change is within Agency Construction Contract Change Order Certification of: \$0.00 ☐ Yes ☒ NoBY: Nancy Miramonti TITLE: Mitigation Buyout Program Mngr DATE: 09/25/2024

APPROVED BY:



(OSE PROJECT MANAGER)

DATE: 09/25/2024