

INSPECTION / MATERIAL TESTING ORDER AMENDMENT

AGENCY: SC Office of Resilience

PROJECT NAME: City of Rock Hill – Lige Green Street Flooding Phase 1

PROJECT NUMBER: D30-N044-PG

MASTER AGREEMENT CONTRACT NUMBER: 4400036030

AGENCY INSPECTION ORDER NUMBER: _____

INSPECTION FIRM: Bowman Consulting

ADDRESS: 1800 Huger Street Columbia, SC 29201

SERVICES & FEE INFORMATION

Inspection Firm's additional services and associated fees are set forth in the attached SE-960A, Inspection / Material Testing Order Amendment Worksheet, dated 7/9/2026, and the attachments to the Worksheet, all of which are incorporated herein by reference.

FEE INFORMATION

1. INSPECTION / TESTING FEE:	Contract Fee Prior to This Amendment	\$61,445.00	
	Change in Fee Per This Amendment	\$26,380.00	
	Total Revised Inspection/Testing Fee:		\$ 87,825.00
2. REIMBURSABLE EXPENSES:	Contract Amount Prior to This Amendment	\$2,400.00	
	Change in Amount Per This Amendment	\$960.00	
	Total Revised Reimbursable Expenses:		\$ 3,360.00
3. REVISED CONTRACT TOTAL			\$ 91,185.00

ADJUSTED SCHEDULE

START DATE: TBD

ORIGINAL COMPLETION DATE: TBD

ADJUSTED COMPLETION DATE: TBD

The Agency and Inspection Firm hereby agree to amend the SE-955, Inspection / Material Testing Order dated the 4 day of August, 2025, as set forth herein. This Inspection / Material Testing Order and the attached SE-960A shall be assigned to the Master Agreement for Inspection / Material Testing Services identified above.

AGENCY:

BY: Eric G. Fosmire

(Signature of Representative)

PRINT NAME: Eric G. Fosmire

PRINT TITLE: Chief of Staff & General Counsel

DATE: 20 July 2026

INSPECTION FIRM:

BY: Rick Craps

(Signature of Representative)

PRINT NAME: Rick Craps

PRINT TITLE: Construction Inspections Manager

DATE: 7/9/2026

INSPECTION ORDER CONSISTS OF:

1. SE-955, Inspection / Material Testing Order
2. This Amendment, SE-960
3. SE-960A, Inspection / Material Testing Order Amendment Negotiation Worksheet
4. SE-962, Statement of Special Inspections Responsibilities (for Chapter 17 inspections only).

INSPECTION/MATERIAL TESTING ORDER NEGOTIATION WORKSHEET

AGENCY:	SC Office of Resilience	
PROJECT NAME:	City of Rock Hill – Lige Green Street Flooding Phase 1	
PROJECT NUMBER:	D30-N044-PG	
INSPECTION FIRM:	Bowman Consulting	
PROJECT MANAGER FOR INSPECTION FIRM:		
Ricky Craps		
ICC CHAPTER 1 INSPECTORS	NAME	CREDENTIALS (Insert or Attach)
Building		
Electrical		
Mechanical		
Plumbing		
Fire Alarm		
Fire Sprinkler		
ICC CHAPTER 17 INSPECTORS	NAME	CREDENTIALS (Insert or Attach)
Prestressed Concrete		
Reinforced Concrete	Josh Drake / Frank Whitaker / Brandon Ch	SCDOT Certified Inspector / ICC
Structural Masonry		
Spray-applied Fireproofing		
Structural Steel & Bolting		
Structural Steel Welding		
Soils/Asphalt	Josh Drake / Frank Whitaker	SCDOT Certified Inspector
Smoke Control		
Cold Formed Steel Framing		
Wood Construction		
Architectural Components		
Firestopping CLA-FST		
Mechanical & Electrical Components		
FIELD TESTING TECHNICIANS	NAME	CREDENTIALS (Insert or Attach)
Soil		
Masonry Grout		
Concrete		
Footings		
Pile		
Deep Foundations		

INSPECTION/MATERIAL TESTING ORDER NEGOTIATION WORKSHEET

IBC CHAPTER 1	INSPECTION TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
110.2	Site				\$ -
110.3.1	Footing and Foundation				\$ -
110.3.2	Concrete Slab and Under-Floor				\$ -
110.3.3	Lowest Floor Elevation				\$ -
110.3.4	Frame				\$ -
110.3.5	Lath and Gypsum Board				\$ -
110.3.6	Exposed Balcony & Walking Surface Waterproofing				\$ -
110.3.7	Fire- and Smoke-Resistant Penetrations				\$ -
110.3.8	Energy Efficiency				\$ -
110.3.9	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Plan Review & Major Task Pre-Planning Mtgs.				\$ -
SECTION TOTAL					\$ -
NEC CHAPTER 1	INSPECTION TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
107.2(1)	Underground				\$ -
107.2(2)	Rough-In				\$ -
107.2(3)	Final				\$ -
107.2.1	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Plan Review & Major Task Pre-Planning Mtgs.				\$ -
SECTION TOTAL					\$ -
IFGC CHAPTER 1	INSPECTION TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
107.2(1)	Underground				\$ -
107.2(2)	Rough-In				\$ -
107.2(3)	Final				\$ -
107.2.1	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Plan Review & Major Task Pre-Planning Mtgs.				\$ -
SECTION TOTAL					\$ -

INSPECTION/MATERIAL TESTING ORDER NEGOTIATION WORKSHEET

IMC CHAPTER 1	INSPECTION TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
107.2(1)	Underground				\$ -
107.2(2)	Rough-In				\$ -
107.2(3)	Final				\$ -
107.3	Observation of Tests				\$ -
107.2.1	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Plan Review & Major Task Pre-Planning Mtgs.				\$ -
SECTION TOTAL					\$ -

IPC CHAPTER 1	INSPECTION TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
107.2(1)	Underground				\$ -
107.2(2)	Rough-In				\$ -
107.2(3)	Final				\$ -
107.3	Observation of Tests				\$ -
107.4	Testing of plumbing work & systems				\$ -
107.2.1	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Plan Review & Major Task Pre-Planning Mtgs.				\$ -
SECTION TOTAL					\$ -

IFC CHAPTER 9	INSPECTION/TESTING TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
901.5	Fire Detection & alarm systems				\$ -
901.5	Gas Detection systems				\$ -
901.5	Fire-extinguishing Systems				\$ -
901.5	Fire Hydrant Systems				\$ -
901.5	Fire Standpipe Systems				\$ -
901.5	Other (<i>specify</i>)				\$ -
	Other (<i>specify</i>)				\$ -
	Plan Review & Major Task Pre-Planning Mtgs.				\$ -
SECTION TOTAL					\$ -

INSPECTION/MATERIAL TESTING ORDER NEGOTIATION WORKSHEET

IBC CHAPTER 17	INSPECTION TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
1704.2.5	Fabricators				\$ -
1705.2	Steel Construction				\$ -
1705.3	Concrete Construction				\$ -
1705.4	Masonry Construction				\$ -
1705.5	Wood Construction				\$ -
1705.6	Soils/Asphalt/Concrete	20	180	\$ 90	\$ 16,200
1705.7	Driven Deep Foundations				\$ -
1705.8	Cast-in-place Deep Foundations				\$ -
1705.9	Helical Pile Foundations				\$ -
1705.11	Wind Resistance				\$ -
1705.12 & 13	Seismic Resistance				\$ -
1705.14	Spray Fire-resistant Materials				\$ -
1705.15	Mastic & Intumescent fire-resistant coatings				\$ -
1705.16	Exterior Insulation and Finish Systems (EIFS)				\$ -
1705.17	Fire-resistant penetrations and joints				\$ -
1705.18	Special Inspection for Smoke Control				\$ -
Other	<i>Specify</i>				\$ -
Other	<i>Specify</i>				\$ -
	Plan Review & Major Task Pre-Planning Mtgs.				\$ -
SECTION TOTAL					\$ 16,200

MISC.	INSPECTION TYPE	NO. OF INSPECTIONS	HOURS	HOURLY RATE	TOTAL
CWA § 402	NPDES Erosion Control	12	48	\$ 90	\$ 4,320
Other	<i>Specify</i>				
Other	<i>Specify</i>				
	Plan Review & Major Task Pre-Planning Mtgs.				
SECTION TOTAL					\$ 4,320

TESTING TECHINCIAN FIELD TESTS	NUMBER OF TESTS	HOURS /TESTS	TECH. HOURLY RATE	TOTAL
Soil				
Masonry Grout				
Concrete				
Footings				
Pile				
Other (<i>specify</i>)				
Other (<i>specify</i>)				
Plan Review & Major Task Pre-Planning Mtgs.				
SECTION TOTAL				\$ -

INSPECTION/MATERIAL TESTING ORDER NEGOTIATION WORKSHEET

INSPECTION AND TESTING EQUIPMENT	UNIT OF MEASURE	NO. OF UNITS	COST /UNIT	TOTAL
Concrete Coring Equipment	Days			
PDA Pile Test Equipment	Days			
Bolt Torque Wrench	Hours			
Ultrasonic Testing Equipment	Hours			
Nuclear Density Test Equipment (Soil)	Days			
Other (specify)				
Other (specify)				
Other (specify)				
SECTION TOTAL				\$ -

LAB TESTS	NO. OF TESTS	PRICE / TEST	TOTAL
Standard Proctor - ASTM D698			\$ -
Modified Proctor - ASTM D1557			\$ -
Stone-Aggregate Density - ASTM D698/1557			\$ -
California Bearing Ratio - ASTM D1883			\$ -
Soil Moisture Content - ASTM D2216			\$ -
Atterberg Limits - ASTM D4318			\$ -
Wash 200 Fines - ASTM D1140/C117			\$ -
Grain Sieve Analysis w/o hydro. - ASTM C136			\$ -
Grain Sieve Analysis w/hydro. - ASTM D422			\$ -
Soil Specific Gravity - ASTM D854/D550			\$ -
Concrete Beam Strength - ASTM C78			\$ -
Concrete Cores Strength - ASTM C42			\$ -
Concrete Cylinders, Cure & Test - ASTM C31/39	30	\$ 35	\$ 1,050
Grout Prism Strength - ASTM C 1019			\$ -
Mortar Cub Strength - ASTM C 109			\$ -
CMU Compressive Strength - ASTM C140			\$ -
Masonry Compressive Strength - ASTM C1314			\$ -
Masonry Testing - ASTM C67/78			\$ -
Rebar Tensile Tests			\$ -
Other (specify)			\$ -
SECTION TOTAL			\$ 1,050

INSPECTION/MATERIAL TESTING ORDER NEGOTIATION WORKSHEET

PROJECT SUPPORT				
SUPPORT TYPE	TASKS	HOURS	HOURLY RATE	TOTAL
Project Manager	Plan Review			\$ -
	Pre-Con. Meeting			\$ -
	Milestone Meetings			\$ -
	Inspector Management	26	\$ 150	\$ 3,900
Clerical	Reports	13	\$ 70	\$ 910
	General			\$ -
SECTION TOTAL				\$ 4,810
TOTAL OF ALL SECTIONS			\$	26,380

REIMBURSABLES	TOTAL UNITS	UNIT RATE	TOTAL
Travel (hourly)			
Mileage	32	30.00	\$ 960
Lodging Fees			\$ -
Per Diem Fees			\$ -
Other (specify)			\$ -
Other (specify)			\$ -
SECTION TOTAL			\$ 960
GRAND TOTAL (Section Totals + Reimbursables)			\$ 27,340

The Forgoing is Based on the Following Assumptions & Attachments

NOTE: Required tests and frequency shall be determined by the Design Professional.

APPROVAL

Agency Representative: Elin A. Fournier

Date: 20 July 2026

Inspection Agency: Raffy C. S.

Date: 7/9/26