2021 Edltion

SE-232 AMENDMENT NO.:

TRANSMITTAL OF AMENDMENT TO SMALL PROFESSIONAL SERVICES
CONTRACT

AGENCY: South Carolina Office of Resilience
PROJECT NAME: Town of Cheraw Buyouts
PROJECT NUMBER: D30-N004-M]

NAME OF FIRM: Davis & Floyd CONTRACT DATE: 8/17/2021

This Contract is changed as follows: (Tnsert description of change in space provided below)

ADJUSTMENTS IN THE CONTRACT SUM:

1. BASIC & ADDITIONAL SERVICES FEE: Contract Fees Prior to This Amendment $36,845.48 |
Change in Fees Per This Amendment $5873.50
Total Revised Basic & Additional Services Fee: $42,718.98 I
2. REIMBURSABLE EXPENSES: Contract Amount Prior to This Amendment I
Change i Amount Per This Amendment I
Total Revised Reimbursable Expenses: $ 0.00 I
3, TOTAL CONTRACT AMOUNT: Tota! Contract Prior to This Amendment $36,845.48 I
Change in Amount Per This Amendment I $5,873.50
Total Revised Contract Amount: $ 42,718.98—|
4 SUM OF ALL FEES PAID TO THIS FIRM IN THE PAST 24 MONTHS, $36.845.48
" EXCLUDING REIMBURSABLES (cannot exceed $150,000.): i

AJE ACCEPFARCE:
BY: Date: 1 _1‘24-, e

(Sigetitire o, % r—
Print Name of A/E Representative: 5 6 l'_\Jqu'?\l

AGENCY ACCEPTANCE AND CERTIFICATION:
I cedlify that the Agency has authorized, unencumbered funds available for obligation to this contract.

BY:__&.—;ﬁ"_A“é_ﬁ;:_"ﬁ-“-‘"‘—’_ Date: ”:25:‘ ]2__0’_:12_

(Signature of Agency Representative)

Print Name of Agency Representative: E TNC &1 F‘aﬂ.w e N L\-\;’.\& S; S:\'ASK ‘; (7‘{»\. {;n._;.\,\ sn,\

SUBMIT THE FOLLOWING TO OSE

1. 8E-232, fully compleled and signed by the A/E and Agency;
2. Supporting cosl and schedule data that justifies the changes shown,

OSE PM: DATE:

5E-132



DAVIS & FLOYD

SINCE 1954

Pam Kendrick via email — Pamela.Kendrick@scor.sc.gov
Environmental & Buyout Program Manager

Disaster Recovery Division

South Carolina Office of Resilience

632 Rosewood Drive

Columbia, South Carolina 29201

Re: Cheraw Environmental Assessment Proposal CO#z2
Cheraw, South Carolina
D|F Proposal Number: TGJ-114-21

Dear Ms. Kendrick:

Thank you for allowing Davis & Floyd (D|F) the opportunity to submit this change order
proposal for the Cheraw Environmental Assessment. This change order is for D|F to revise
the Environmental Assessment (EA) to include two vacant parcels identified by Chesterfield
County TMS Numbers 258-008-008-001 and 258-008-006-006 and owned by Barbara
Bullard and John Mimms and George and Catherine Martin, respectively. It is D|F’s
understanding that the two parcels are currently undeveloped. The total numbers of parcels
included in the project will be eleven (11) parcels.

Scope of Services

This proposal provides for professional engineering services for the preparation and updating
of a Housing and Urban Development (HUD) Environmental Assessment (EA) Determination
and Compliance Findings report in accordance with 24 CFR Part 58. D|F will revise the
previously completed October 21, 2021 HUD Environmental Assessment Determination and
Compliance Findings for HUD-assisted Projects 24-CFR Part 58 report to include the two
vacant parcels identified above. D|F will compile the findings and provide a HUD compliant
report upon completion. The final EA report will contain eleven (11) total sites. Nine of the
sites were included in the October 21, 2021 Environmental Assessment. It is anticipated the
following site investigations and studies will need to be performed to support the completion
of the EA:

Phase I Environmental Site Assessment

D|F will update the Phase I Environmental Site Assessment (ESA) in general accordance with
the ASTM Standard Practice for Environmental Assessments to include the two new parcels.
The Phase I ESA will encompass the eleven (11) parcels. No sampling of soils, groundwater,
surface waters, debris piles, or building materials is included in this proposal. Regulatory
agencies will be contacted to ascertain whether actions have been or may be taken concerning
the property or adjacent properties. A search of available environmental records utilizing a
database search firm. This search will meet specific requirements of the ASTM Standard
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Practice for Environmental Assessments, E-1527-13. D|F will create one (1) report for the eleven
parcels, and the report will be included in the EA,

The remaining compliance factors and environmental assessment factors are anticipated to
be completed without additional site investigations,

Compensation and Schedule

D|F understands the project has a time sensitive deadline, and we are prepared to begin the
environmental services within ten (10) days of receipt of the executed Notice to Proceed. We
propose to provide these environmental services for a lump sum fee of $5,873.50 as broken
down in the following table:

Scope of Work - Environmental Assessment Determination Cost

Compliance Factors Site Investigations
- Contamination and Toxic Substances
- Revise Phase I Environmental Site Assessment $2,851.00

Update Environmental Assessment Determination Report $3,722.50

Environmental Assessment Determination Report Total $5,873.50

The cost for compiling and publishing a public notice is not included in the Scope of Work.
Should the scope of work change due to public comment, Client or regulatory agency
mandated additions to the project, we will contact to provide an estimate of anticipated cost
changes. We are proposing to submit the EA report on or before February 10, 2022. This
schedule is based on no public meetings, and we are able to receive prompt response and/or
correspondence from the regulatory agencies. An electronic copy of the report will be
submitted to you. Our work will be performed in accordance with our attached Standard
Terms and Conditions.
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We appreciate the opportunity to work with the SCOR DRD toward the success of this
important project. We understand that we will need to execute an SE-235 contract for the
change order amount. Please indicate your acceptance of this proposal by signing the bottom
of this letter and cmailing or sending a Purchase Order referencing this proposal (TGJ-114-
21) to my attention by mail, email, or to fax number (864) 229-7844. Please feel free to call
should you have any questions, or if we may provide additional information to assist with your
review of the proposed services.

Very truly yours,

Vice President

CLIENT NAME: Pam Kendrick

ACCEPTED BY: DATE: // / 7/ 22 -

ADDRESS:
Pam Kendrick
Environmental & Buyout Program Manager
Disaster Recovery Division
South Carolina Office of Resilience
632 Rosewood Drive
Columbia, South Carolina 29201
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